Backend and Deployment Acceptance

P5-001 closed / 14 post-fix checks passed

Historical run preserved: 30 checks / 29 passed / 1 failed

SC6113 Group Project - Part 5. Acceptance covers wallet login, content hashes, database persistence, online service behavior and deployment records. On 12 October 2026 at 19:19 Singapore time, 30 live API checks produced 29 passes and one proposed P2 defect. A separate independent retest on 13 October 2026 at 00:19-00:20 Singapore time passed all 14 checks; P5-001 is now RETEST PASS / CLOSED in Part 5. The original results remain unchanged.

No business order or funds were changed. The only new application content was one explicitly labelled public QA metadata record. An unfunded disposable account was used for message signing. Persistence evidence combines an existing team restart record with an independent later hash check; no new Render restart was performed.

Environment and versions

Item	Recorded value
Live service	https://sc6113-escrow-dapp.onrender.com
Original reference revision	99b4877f868d6811f6ed125379d8bc29e6690204
Network	Sepolia, chain ID 11155111
Execution environment	Windows 11; Node.js 24.19.0; repository-vendored ethers 6.15.0
Method	Automated HTTP requests and in-memory wallet message signing, assisted by Codex. This is API acceptance, not manual MetaMask interaction.
Deployed version evidence	Public addresses, ABIs, app.js and styles.css matched the reference snapshot. Owner-supplied Render record and screenshot now identify deployment 9b9567e; see the post-fix record. Public reads alone do not attest a live Git revision.
Local Python attempt	The existing seven-test API suite did not execute: Windows application control blocked a native cryptography module during import. No local pass is claimed.
Existing CI	GitHub Actions succeeded for revision 99b4877. This existing CI result is separate from the 29 live checks passed in this acceptance run.

Acceptance coverage

Case IDs below belong to this Part 5 package. They do not replace similarly named cases in the team's ACCEPTANCE.md. Historical expected results, observations and timestamps are recorded in evidence/live-results.json. This table preserves the original run; new retest results are separate.

Area	Cases	Result
HTTPS and database health	D01, D07	PASS. The health status was ok before and after the checks.
Configuration and assets	D02, D03	PASS. Addresses, ABIs and static assets matched; CSP and nosniff headers were present.
Chain reads	D04, D05	PASS. Orders and decoded events were returned within the configured result bounds.
Historical persistence record	D06	PASS. The existing QA record was readable and its Keccak digest matched.
Origin and invalid input	A01-A05	PASS. Expected JSON errors used HTTP 403, 400, 401 and 415.
Authentication	A06-A10	PASS. Challenge binding, wrong-signer rejection, valid login, replay rejection and session identity.
Write protection	A11-A14	PASS. Missing/incorrect CSRF, invalid content kind and oversized descriptions were rejected.
Content integrity	H01-H05	PASS. Unicode hashing, authenticated authorship, repeated submission, public reads and invalid/unknown hashes.
Logout	A15-A17	PASS. Logout cleared the session; the previous CSRF token could no longer authorize writes.
Invalid pagination	E01	Historical FAIL: HTTP 503 instead of 400. P5-001 later passed independent retest R02; see the separate closure record.

Challenge expiry, per-address challenge limits and database schema validation are covered by the existing repository API suite; they were not independently repeated in these 30 live checks. The attempted local rerun was blocked before execution.

Three additional health and saved-content reads passed, with a 20-second wait between samples. These observations are recorded in evidence/stability-samples.json. They are short functional availability samples, not load testing, a restart test or an uptime guarantee.

Database persistence evidence

The existing docs/CLOUD_VERIFICATION.json contains previousRestartPersistenceCheck at 00:58:43 Singapore time on 12 October 2026. The team's docs/TEST_RESULTS.md records a service restart at approximately 00:57. This report cites those historical records; no new restart was performed.

At that historical check, contractsConfigured was false. The record therefore supports metadata persistence only. Current contract configuration and chain reads were checked separately in D02, D04 and D05.

Historical QA digest: 0x064677800197721a97440bcca0e89acd5efc1a7dce2783ac732395f670064c3c

In D06, the stored canonical content was retrieved and its Keccak-256 digest was recomputed successfully. The supported conclusion is an existing team restart test plus a later independent integrity check, not a new restart acceptance run.

New QA digest: 0xc2380eb31e0e845572b21e4460ffd7143966bcf5c702b1c3e158f4bef4f6602f

A later operator-recorded restart can be followed by part5_live.cjs --verify-digest with the recorded digest. Without a separately recorded restart event, that command verifies a normal content read only.

Deployment and online observations

Contract	Public Sepolia address
RoleRegistry	0x301B9E840e8FCf727c4b31c9AF75477D64FD4810
EscrowOrders	0xf56A0BDED64dA25261FE4DAd31a72D521ED0680B
DisputeResolver	0xA0B660Bb047a7Bebc461630D4c7B3F3072EC25a8

Public configuration and ABIs matched deployment.json and the source snapshot. Contract receipts and bytecode verification are supported by the team's existing SEPOLIA_VERIFICATION.json; they were not re-executed in this acceptance run.

The order endpoint returned eight orders, 0.001 test ETH locked and zero claimable ETH. One order request took 4.10 seconds and one event request 0.82 seconds. The event endpoint covers at most 100 events within the latest 1,000 blocks. These single samples do not establish throughput or an SLA; older transactions need explorer links or retained evidence.

Render uses Flask, Gunicorn and PostgreSQL. The health endpoint checks database connectivity and whether addresses are configured; D04/D05 additionally tested actual chain reads. A dedicated database schema avoids naming collisions, but shared credentials do not provide permission isolation. Free-tier sleep, RPC availability and database lifetime remain operational dependencies.

The team's cloud verification record at 14:50 Singapore time on 12 October lists backend commit 85a86bae4af8bcc07601c8d0be582e87b3879862 and Render deployment dep-db685lnlot8c7397utkg. This is historical deployment evidence. This run neither inspected the Render console nor deployed the service.

Defect P5-001

Proposed severity: P2. Current status: RETEST PASS / CLOSED in Part 5 on 13 October 2026. Historical reproduction: GET /api/orders?before=invalid was expected to return HTTP 400 with a controlled parameter error. It returned HTTP 503 with the message: invalid literal for int() with base 10: 'invalid'. Valid application-generated requests worked, and the probe changed no orders, funds or stored content.

Member 1 implemented pagination validation before RPC calls in commit 2f615e1 and supplied deployment evidence for commit 9b9567e8d2913718bef9607ec6a7a586753c1f14, Render deployment dep-db6fkad9fdbs7380b8e0, live at 23:19:16 Singapore time on 12 October. Part 5 inspected the owner record and screenshot and independently retested the public service. Direct private Render/API attestation was not performed. The source and successful owner-revision CI also cover retaining HTTP 503 for genuine upstream failure; no live RPC failure was induced.

Deliverables and contribution

The package contains this English report, an editable Markdown version, an English integration section, the 30 original JSON results, availability samples, reproduction scripts and a defect record. The report coordinator can integrate acceptance/REPORT_SECTION_EN.md while retaining the evidence scope and limitations.

Automated execution and initial drafting were assisted by Codex. Members should describe their actual review, coordination, retesting and report integration work accurately. Automated API requests are not manual MetaMask tests, and the historical team restart is not a new individual execution.

Gas optimization F8 is outside this login, hashing, database and deployment acceptance scope. If separately assigned to Part 5, it requires its own experiment and comparison criteria.

All authored submission documents, filenames, headings and instructions are in English. Original execution evidence and hash values are unchanged. The multilingual test fixture remains semantically identical and is represented with Unicode escape sequences in the reproduction script.

Publication update

At 20:07 Singapore time on 12 October 2026, six separately recorded read-only checks passed: health, configuration/ABIs, orders, events and both existing QA digests. The first health response took 31.677 seconds; its cause was not independently established. These checks created no metadata, login session or blockchain transaction and performed no restart or deployment. The historical 30-case result remains 29 PASS/one FAIL. P5-001 was still OPEN at that publication time; the later retest below closes it.

An initial restricted-network attempt obtained no HTTP responses and is classified NOT RUN for application acceptance. Its raw transport failures are retained separately. See evidence/DEPLOYMENT_EN.md and evidence/publication-read-2026-10-12T12-07-16-208Z.json for the successful observations and evidence limits.

Independent post-fix retest

On 13 October 2026 at 00:19:50-00:20:47 Singapore time, fourteen bounded GET checks passed. R02 reproduced the original request and received HTTP 400 with the controlled JSON error before must be a positive integer. R03-R08 rejected empty, zero, negative, duplicate, decimal and uint256-overflow cursors with HTTP 400. R09-R11 returned HTTP 200 for the normal newest-first page, the exclusive before=6 page and the empty before=1 page.

R01/R14 confirmed healthy database connectivity and configured contracts before/after; R12/R13 verified both existing content hashes. The first health response took 42.679 seconds, with no independently established cause; the final one took 301 ms. No login, content write, transaction, restart or deployment was performed. These are functional observations, not long-term availability or a new restart test.

The reviewed source baseline was 41e887576f32e1eec45505c9e39b9b719039f92f. Deployed-revision CI run 38269052633 succeeded; its nine API test methods include cursor and simulated RPC-failure regressions. Owner CI and the owner's 21-check live run remain separate from this independent 14-check result. The Windows local Python suite was not retried.

The attributed owner deployment evidence and passing independent retest satisfy the agreed P5-001 closure criteria. The shared defect register still requires coordinator integration; Part 5 does not edit it. See evidence/RETEST_EN.md, evidence/p5-001-retest-2026-10-12T16-19-50-547Z.json and evidence/retest-provenance-2026-10-13.json. Private database settings and direct live revision attestation remain outside the verified scope.

Evidence index

Artifact	Purpose
evidence/live-results.json	Expected and observed results for all 30 live checks.
evidence/stability-samples.json	Three subsequent health and content-integrity observations.
evidence/ci-verification.json	Confirmed existing CI status and run URL.
evidence/defects.json	P5-001 reproduction, impact and suggested retest.
evidence/provenance.json	Scope, execution method and restart/deployment boundaries.
evidence/local-python-attempt_EN.txt	English diagnostic summary of the blocked local test attempt.
evidence/COVERAGE_EN.md	Shared-case mapping, evidence scope and remaining dependencies.
evidence/DEPLOYMENT_EN.md	Historical and current deployment/persistence evidence.
evidence/publication-read-*.json	Separately dated read-only publication observations.
evidence/RETEST_EN.md	Independent 14-check retest, closure decision and integration handoff.
evidence/p5-001-retest-2026-10-12T16-19-50-547Z.json	Dated post-fix HTTP observations and helper hash.
evidence/retest-provenance-2026-10-13.json	Owner deployment attribution, source baseline and verified CI.

CI run: https://github.com/GU-CHE/sc6113-escrow-dapp/actions/runs/38214701755

Source snapshot: https://github.com/GU-CHE/sc6113-escrow-dapp/tree/99b4877f868d6811f6ed125379d8bc29e6690204

Shared source and deployment evidence are referenced at the pinned revision rather than duplicated in this contribution. Reproduction helpers read the existing repository files. All paths in the evidence table are relative to docs/part5/.